



COMPACT GOAL

This \$547 million Ghana Compact aims to reduce poverty by raising farmer incomes through private sector-led, agribusiness development. It consists of a three prong series of strategic investments to transform and modernize the agricultural sector in order to promote economic growth: 1) the agriculture project to strengthen production, 2) the transportation project to move goods to market, and 3) the rural development project to improve the lives of Ghanaians in farm communities.


COMPACT AT A GLANCE

Compact Signing Date	August 1, 2006
Entry Into Force	February 16, 2007
Compact End Date	February 16, 2012
Estimated Program Beneficiaries	1,271,133
Est. Increase in Household Income	\$683 Million
Compact Total	\$547 Million
Amount Committed	\$436,187,507 (81%)
Amount Disbursed	\$187,192,922 (34%)

% OF TOTAL COMPACT

44%	Agriculture Project	\$211.8
26%	Transportation Project	\$209.8
19%	Rural Development Project	\$73.4
3%	Monitoring & Evaluation	\$10.4
8%	Program Administration and Control	\$32.5

COST (MILLIONS USD)



■ Project Preparation ■ Project Implementation

Agriculture

This project aims to enhance returns from staple food and horticulture crops produced mainly by poor, smallholder farmers and to improve delivery of business and technical services to support the expansion of commercial agriculture.

Projected Long-term Results*

ESTIMATED
BENEFICIARIES

878,121

ESTIMATED INCREASE IN
HOUSEHOLD INCOME

\$294 million

* Up to 20 years

PROJECT COST


\$211.8 million

TOTAL CONTRACT COMMITMENTS

\$158 million

TOTAL PROJECT DISBURSEMENTS

\$88.3 million



PRESENT

PROJECTED RESULTS BY END OF COMPACT



The commercial training activity aims to train 50,000 farmers in understanding the value chain, business planning, technology and market access. Ten irrigation facilities serving 4,200 hectares, post-harvest infrastructure including 7 cooling facilities, and over 350 kilometers of rehabilitated feeder roads are designed to complement the training program, mitigate risk, and improve market

PROGRESS TO DATE

Over 45,000 farmers trained in commercial agriculture and additional training in progress. Design studies completed for 58% of agriculture projects. 6 postharvest cooling facilities installed. Construction of 3 regional pack houses and airport perishable cargo center to begin. Rehabilitation and construction activities on the feeder roads are well under way.

PROJECT ACHIEVEMENTS

National Plant Protection legislation passed in June 2010 to make compliant with international initiatives. Feeder road designs provided to Government of Ghana (GoG) so GoG will engage donors to secure funding for remaining roads.



These estimates are based on the best, currently available information and may be updated if new and reliable data become available.

MCC defines beneficiaries as all members of a household who stand to see an increase in its income. Beneficiaries are counted only once in the total beneficiary count even if they benefit from more than one project, so the total beneficiary count may be different than the sum of the different project beneficiary counts. MCC estimates and reports expected beneficiaries when sufficiently reliable data exists to support the estimation. If such evidence is lacking, no estimation is attempted.

Total benefits expected from a project are obtained from the ERR analysis MCC conducts during due diligence. Beneficiary counts, although consistent with benefit streams identified in the economic analysis, are not necessarily derived from these models. Calculating the amount of benefit per beneficiary is therefore not appropriate and can be misleading.

Project Preparation: For Infrastructure projects this includes assessments and feasibility, detailed project planning and design, and competitive procurement. For other projects, this includes training, collecting baseline data, public outreach, selecting beneficiaries or target area and revising project methodology accordingly, procurement, contracting of project managers, and project pilots.