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 Burkina Faso Compact Progress
�� Program Set-Up: MCA-BF is drafting agreements with the eight 

ministries with which it will collaborate closely on implementation 
of the projects. Entry into Force is scheduled for July 2009

�� Rural Land Governance Project (RLG): Major consulting services 
procurements are underway to enable Project implementation in 
all three RLG Activity areas.  Work has begun to collect baseline 
data on topics such as land conflict and land tenure security, 
which will enable monitoring of project performance. In June, the 
National Assembly passed the “Loi Portant Régime Foncier Rural” 
(Rural Land Law), which is a critical step in Burkina’s land tenure 
reform progress and forms the foundation of a number of key 
components of the RLG project. 

�� Roads Project:  MCA-BF is finalizing the procurement process 
for the project management and technical assistance contract as 
well as the final design and environmental and social assessment 
contract for the Dedougou-Nouna-Mali border road.  

�� Agriculture Development Project: In a workshop in May, key 
stakeholders discussed the management audit of the Sourou Valley 
Development Authority (AMVS) that identified numerous areas 
that limit the authority’s efficacy and efficiency. MCA-BF is work-
ing with these stakeholders to develop an action plan to address 
these shortcomings – including the lack of a strategic plan and 
focused mandate and no legal framework for water users’ associa-
tions.

Compact At-A-Glance
Signed........................................... 07/14/2008

Entry Into Force............. To Be Determined

The five-year, $480.94 million compact 
seeks to reduce poverty in Burkina Faso 
through economic growth by making 
strategic investments to improve agri-
cultural productivity, land use rights and 
land management, farm-to-market roads, 
and girls’ primary education.

Country At-A-Glance
Population.....................................14,358,500*

GNI per Capita......................................$430*

 $5,381,789 total contract commitments
$3,716,007 disbursed to date

Obligations by Project
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Monitoring and Evaluation
                                      $7.88

Program Administration 
                and Control
                      $48.26

BRIGHT 2 School Project
                                  $28.83

Land Tenure Project
                        $59.93

Agriculture Project
                      $141.91

Roads Project
            $194.13 

in millions


