

Burkina Faso Compact Progress


- ★ **Rural Land Governance Project (RLG):** Implementation has begun in all three RLG Activity areas. The Government of Burkina Faso started a major participatory initiative to review and revise the existing Agrarian and Land Tenure Reorganization law (RAF). The RAF is a foundational land tenure law, and the revision process presents an opportunity to enhance consistency with new land tenure legislation, expand titling options, reduce procedural complexities, and define development requirements for land titling that will inform the decision to move to Phase 2 of the project neared completion.
- ★ The production of satellite images of 47 municipalities is almost complete. These images will be used to create maps to support land use planning activities in Burkina Faso.

- ★ **Agriculture Development Project:** MCA-BF launched the procurement for an Integrated Water Resources Management Consultant to develop Master Plans for the Comoe and Mouhoun-Sourou Water Basins, including the eventual development of a Water Basin Agency for each Basin.
- ★ **BRIGHT 2 Schools Project:** The BRIGHT consortium held a successful launch of BRIGHT II, Phase II in March which marks the start of field activities, including classroom and bisongo (kindergarten) construction and food purchasing. Mother mentoring on micro-business and alphabetization and village-based discussion groups on girls' issues have successfully continued.

Compact At-A-Glance

Signed 07/14/2008
Entry Into Force..... 07/31 /2009
The five-year, \$480.94 million MCC Compact seeks to reduce poverty in Burkina Faso through economic growth by making strategic investments to improve agricultural productivity, land use rights and land management, farm-to-market roads, and girls' primary education.

Obligations by Project



\$84,880,781 total contract commitments
\$36,421,449 disbursed to date



Country At-A-Glance

Population.....15,208,590*
GNI per Capita \$480*



On the Web:
www.mcc.gov

Compact Implementation Timeline



We Are Here

April 2010
 Disbursements to Date..... \$ 36,421,449
 Total Contract Commitments..... \$ 84,880,781

1
January 2010:
The Prime Minister of Burkina Faso presided over a launch ceremony of activities for the RLG and Roads projects.

2
March 2010:
Satellite images for 47 municipalities are almost complete.

3
March 2010:
Phase 2 of the Bright 2 Project was launched in an official ceremony.

* For more information on country proposals, due diligence, program set-up, implementation and monitoring, and ongoing impact, please see the diagram entitled *Typical MCC Program Cycle* at www.mcc.gov.

Compact Implementation Status Report Timeline, Burkina Faso