

## El Salvador Compact Progress

- ★ **Productive Development Project:** To serve the needs and increase the participation of beneficiaries, FOMILENIO recently opened 3 regional offices in the northern zone. By the end of July, 3 additional regional offices are expected to be opened. Over 2,500 people have benefitted from technical assistance and training as part of the Productive Development Project.
- ★ **Connectivity Project:** Road construction on the first 23 kms of the Northern Transnational Highway is underway.
- ★ **Human Development Project:** During Secretary Clinton's recent visit to El Salvador in June 2009, she witnessed the signature of FOMILENIO's first public private partnership contract. The \$33


million contract (\$25 million of Compact funds) with an electricity distribution company is the largest to date for FOMILENIO. In addition to recently signed contracts in the area of rural electrification, FOMILENIO has completed construction of 50km of new rural electrification lines (with another 65km on target for September) and has installed 450 solar panel systems in highly isolated regions.

- ★ Of the 80 community infrastructure projects slated for construction, 60 have been recently awarded enabling work on feasibility studies and final designs to benefit 25 municipalities and over 79,000 beneficiaries. Over 430 scholarships have been awarded for middle and post secondary technical/vocational education.

### Compact At-A-Glance

Signed .....11 /29/2006  
 Entry Into Force..... 9/20/2007  
 The five-year, \$461.0 million compact seeks to improve the lives of Salvadorans through strategic investments in education, public services, agricultural production, rural business development and transportation infrastructure.

### Obligations by Project



\$140,300,827 total contract commitments  
 \$31,192,781 disbursed to date


### Country At-A-Glance

Population.....6,880,951\*  
 GNI per Capita .....\$2,850\*



On the Web:  
[www.mcc.gov](http://www.mcc.gov)  
 FOMILENIO:  
[www.fomilenio.gov.sv](http://www.fomilenio.gov.sv)

## Compact Implementation Timeline



**1**  
**May 2009:**  
 Contract for the design and construction of 1,300 kms of rural electrification lines was signed.

**2**  
**June 2009:**  
 Over \$1 million in agricultural inputs (seeds, trees, fertilizers, etc.) were delivered to beneficiaries in the Northern zone.

**3**  
**May 2009:**  
 Construction of the first segment of the NTH is underway.

**We Are Here**

**August 2009**  
 Disbursements to Date..... \$31,192,781  
 Total Contract Commitments..... \$140,300,827

■ Project Preparation  
■ Construction - Infrastructure  
■ Project Activities - Other Sectors

\* For more information on country proposals, due diligence, program set-up, implementation and monitoring, and ongoing impact, please see the diagram entitled *Typical MCC Program Cycle* at [www.mcc.gov](http://www.mcc.gov).