

## Mozambique Compact Progress

- ★ **Rehabilitation/Construction of Roads Project:** In July, three contracts are expected to be signed for the rehabilitation of road segments and bridges in Cabo Delgado, Nampula, and Zambezia. Consultants will begin preparing feasibility studies and detailed engineering designs in the coming months.
- ★ **Farmer Income Support Project:** MCA- Mozambique in coordination with the Ministry of Agriculture have distributed and planted over 55,000 coconut seedlings for smallholders in the provinces of Nampula and Zambezia. These coconut seedlings replace diseased trees that were devastated by the Coconut Lethal Yellowing Disease.
- ★ **Water Supply and Sanitation Project:** Feasibility and design consultants for the Nacala Dam Rehabilitation and Technical and Social Works Supervision for the Rural Water program will mobilize in July to begin work. The Administration for Water and Sanitation Infrastructure (AIAS) was legally created in April, a key step in facilitating the implementation of the water and sanitation activities.
- ★ **Land Tenure Project:** Contracts were signed for the Land General Technical Assistance consultant and the Community Land Initiative Fund Manager to work with the Government of Mozambique. These contractors will assist the government on the selection of areas for land mapping, title insurance, and resolution of land conflicts.

### Compact At-A-Glance

Signed ..... 7/13/2007

Entry Into Force..... 9/22/2008

The five-year, \$506.9 million compact seeks to improve rural and urban water and sanitation, roads, land administration, and agriculture. It also addresses key policy reforms and capacity building initiatives. The program focuses on the economically lagging northern provinces, home to half of the country's population.

### Obligations by Project



\$71,062,854 total contract commitments  
\$7,468,552 disbursed to date

### Country At-A-Glance


Population..... 19,792,300\*

GNI per Capita .....\$320\*



On the Web:  
[www.mcc.gov](http://www.mcc.gov)

## Compact Implementation Timeline



- Project Preparation
- Construction - Infrastructure
- Project Activities - Other Sectors



**We Are Here**

**August 2009**  
**Disbursements to Date..... \$7,468,552**  
**Total Contract Commitments..... \$71,062,854**

**1**  
 Contracts signed in May and June for Nacala Dam and Rural Water feasibility, design,

**2**  
 Contracts under negotiation for Roads feasibility, design, and supervision.

**3**  
 55,000 coconut seedlings are planted in the provinces of Nampula and Zambezia.

**4**  
 Contracts signed in May and June for Land Reform Technical Assistance and Community Land Initiative consultants.

\* For more information on country proposals, due diligence, program set-up, implementation and monitoring, and ongoing impact, please see the diagram entitled *Typical MCC Program Cycle* at [www.mcc.gov](http://www.mcc.gov).