

## Madagascar Compact Progress

- ★ **Land Tenure Project:** The Land Tenure Project was designed to increase land titling and land security, and improve the efficiency of land service administration.
- ★ **Financial Sector Reform Project:** The Finance Project was designed to improve a weak banking system, make essential financial services available to rural areas, advance credit skills, and cut delays and risks in payments for goods and services.
- ★ **Agricultural Business Investment Project:** This project was designed to identify investment opportunities for rural Malagasy populations in local, regional, or international markets, and train farmers and other entrepreneurs in production, management, and marketing techniques.

- ★ **Note:** Following the MCC Board decision in May 2009 to terminate the MCC Compact in Madagascar, MCC is working with MCA Madagascar to ensure an orderly windup of the program. MCC will issue a final status report after the termination process is complete.

### Compact At-A-Glance

Signed .....4/18/2005  
Entry Into Force.....7/27/2005  
The five- year, approximately \$110 million MCC Compact seeks to increase land security, modernize the financial sector, and spur investment in farms and other rural businesses

### Obligations by Project

in millions



\$86,696,162 total contract commitments  
\$85,367,067 disbursed to date


### Country At-A-Glance

Population.....9,110,940\*  
GNI per Capita .....\$410\*



On the Web:  
[www.mcc.gov](http://www.mcc.gov)  
MCA-Madagascar:  
[www.mcamadagascar.org](http://www.mcamadagascar.org)

## Compact Implementation Timeline



- Project Preparation
- Construction - Infrastructure
- Project Activities - Other Sectors
- Compact Windup

**April 2010**

**Disbursements to Date..... \$85,367,067**

**Total Contract Commitments..... \$86,696,162**

\* For more information on country proposals, due diligence, program set-up, implementation and monitoring, and ongoing impact, please see the diagram entitled *Typical MCC Program Cycle* at [www.mcc.gov](http://www.mcc.gov).

Compact Implementation Status Report Timeline, Madagascar

Following the MCC Board decision in May 2009 to terminate the MCC Compact in Madagascar, MCC is working with MCA Madagascar to ensure an orderly windup of the program. MCC will issue a final status report after the termination process is complete.