

## Lesotho Compact Progress

- ★ **Health Sector Project:** Two of the critical health procurements have been launched: 1) technical assistance relating to the Health Systems Strengthening Activity, which aims to build capacities that empower health facility managers to improve health outcomes; and 2) technical assistance associated with the Medical Waste Management Activity, designed to assist with the updating and extending of the legal and policy framework. This will provide technical assistance for institutional strengthening and capacity building, and support public awareness and training programs.
- ★ **Private Sector Development Project: *Civil Legal Reform:*** The procurement process for a consultant to provide technical assistance in connection with the Civil Legal Reform Activity will

be launched in July in support of the High Court of Lesotho. Amongst other things, the Civil Legal Reform Activity is designed to improve civil court operations and administration, and establish an independent and fully functional Commercial Court.

- ★ **Credit Bureau:** A primary purpose of the Credit Bureau Activity is to establish a register that facilitates the exchange of information and the screening of prospective debtors. The legal drafting consultant will mobilize and begin work in July to draft data protection legislation and regulations that will serve as the legal framework for the operation of a private sector credit bureau.


### Compact At-A-Glance

Signed .....7/23/2007

Entry Into Force.....09/17/08

The approximately \$363 million compact with Lesotho seeks to improve health outcomes and productivity through strengthening the health system, removing barriers to foreign and local private sector investment and providing water supply for industrial and domestic use.

### Obligations by Project



\$48,707,850 total contract commitments  
\$13,087,976 disbursed to date

### Country At-A-Glance


Population.....2,125,262\*

GNI per Capita .....\$1,000\*



On the Web:  
[www.mcc.gov](http://www.mcc.gov)

## Compact Implementation Timeline



**1**  
**June 2009:**  
Rural Water Supply Design Review & Construction Supervision proposals received.

**2**  
**June 2009:**  
Two critical health procurements are launched.

**3**  
**May 2009:**  
Procurements for Modernization of Land Services and Systematic Land Regularization are launched.

Project Preparation  
 Construction - Infrastructure  
 Project Activities - Other Sectors

**We Are Here**

**August 2009**  
**Disbursements to Date..... \$13,087,976**  
**Total Contract Commitments..... \$48,707,850**

Compact Implementation Status Report Timeline, Lesotho

\* For more information on country proposals, due diligence, program set-up, implementation and monitoring, and ongoing impact, please see the diagram entitled *Typical MCC Program Cycle* at [www.mcc.gov](http://www.mcc.gov).